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T PLANT/LLBG/CWC/WRAP
PROJECT MANAGERS MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 554/700 Area

Richland, Washington

March 28, 2013

I. The March 28, 2013 Project Managers Meeting (PMM) minutes were approved. The April 2013
PMM was canceled.

II. Operational Status
A. Lee Tuott (CHPRC) provided the operational status. The current plan for Box 23 1ZDR-1 1 is

to remove the lifting eyes and place a bag over the box. The bag is similar to the bags being
used to cover other boxes in CWC, and consists of a heavier material with ties on the end,
making it easier to use. Deborah Singleton (Ecology) asked about the time frame for getting
the box moved. Mike Collins (RL) stated that there is no solid schedule for moving the box,
and it is resource dependent, with five or six activities that have a higher priority. Mr. Collins
cited the LERF cleanup, the reactor compartment trench and the WESF roof repair that have a
higher priority. Mr. Tuott noted that Box 23 1ZDR-1 1 still has the cover over the top. Mr.
Tuott stated that RL/CHPRC are coordinating with the Department of Health (DOH) on
getting the necessary air permits that are mostly associated with the potential of disturbing the
soil. Mr. Collins stated that at WRAP, the last piece of waste, which is a drum lifter battery,
was scheduled to be moved out this week. Once it is removed, the building will be empty.
Mr. Tuott noted that the last page of today's handout lists the various size containers in the
three facilities, and the table was current as of Monday (5/20/13).

III. Status of Previous Agreements and Commitments

A. There were no previous agreements or commitments to status.

IV. New Agreements and Commitments

A. There were no new agreements or commitments for discussion.

V. Near Term Schedules and Ongoing Activities

A. Hanford Facility RCRA Permit Rev. 9 Update
Mr. Collins stated that there were no items to discuss regarding Rev. 9. Ms. Singleton
concurred with Mr. Collins.

VI. Approved Changes signed off in Accordance with TPA Section 12.2

A. There were no approved changes signed.

VII. General Discussion

A. Mr. Collins reported that notification was received from John Price (Ecology) that the T Plant
inspection, which occurred about 2 1/2 years ago, is being closed out. Ecology has indicated
that it is relying on the NEIC inspection that was performed and will defer to EPA's
conclusions. Mr. Collins stated that since the parties are relying on the NEIC inspection, a
request for the NEIC inspection report will be sent to Mr. Price. Allan Cawrse (CHPRC)
asked if there was a separate Ecology inspection report on T Plant that was completed and sent
to EPA. Ms. Singleton responded that there was not an inspection report, and that Ecology
was intending to close the inspection. Ms. Singleton stated that she will check Ecology's
database to see if any documentation has been submitted on the T Plant inspection closeout.
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T PLANT/LLBG/CWC/WRAPS PMM Minutes
May 23, 2013

VIII. Actions

Unit Description of Action Status Date
T Plant RL to submit proposal to Ecology Action established 4/26/12

for interim status monitoring
compliance for 221 -T tank
system.

RL submitted a proposal to Ecology. 6/28/12
Ecology is reviewing the proposal.
No resolution to proposal. A status 7/26/12
will be provided at the next PMM
RL continues to review internally. 12/6/12
No new status
No new status provided 3/28/13
No new status provided 5/23/13

IX. Documents for Submittal to the Administrative Record.

A. The March 28, 2013 PMM minutes were identified for submittal to the AR.

X. Next Project Managers Meeting

A. The next PMM is scheduled for June 27, 2013.
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PROJECT MANAGERS MEETING
OPERATIONS REPORT FOR SWOC

May 2013
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Waste Retrieval Performance

CWC/LLBG Activities

-Pertorming waste storage activities.
-Coordinating with DOE on management of Box 231ZDR-1 1. The current plan is to remove the lifting eyes and place a
baa over the box (similar to the new bags beino used to cover other boxes in the CWC west outdoor storaae area).
-Continuing layup/housekeeping activities for 4B, 4C, 3A, 12B burial grounds.
-Trench 94 - Soil testing has been completed to support the future receipt of reactor compartments that are
larqer/heavier.

WRAP/T Plant Activities

- Continuing surveillance and maintenance activities.
- Cleanup work in 2404-WB is complete. The floor maintenance activities (e.g., painting, chip repair, resurfacing

spill area) at 2404-WB will be scheduled when resources are available.
+

- Continuing surveillance and maintenance activities.
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Facility RCRA-Regulated Container Inventory
(# of containers) and Volume (m3 )*

CWC (Mar)

CWC (May)

T Plant (Mar)

T Plant (May)

WRAP (Mar)

WRAP (May)

5468 (1319 M3 )

5468 (1318 M3 )

5 (1m 3)

5 (1m 3)

0 (0 m 3)

2 (1 M3)

423

426

3(4

3(4

1 (2

2 (2

(721 M3)

(727 M3)

m3)

m3)

m3)

m3)

393 (6873 M3)

392 (6919 M3 )

2 (44m3)

2 (44m 3)

0 (0 m 3)

1 (6 M3)

8,913 m3

8,964 m3

49m 3

49m 3

2 m3

9 m 3

ootnotes:
Volume of 0.485 m3 (110 gallons or 17.1 ft3) or less
Greater than 0.485 M3, less than 1.812 m3 (64ft3)
(Standard waste box)
Greater than 1.812 m3

F
1
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T PLANT, LLBG, WRAP, AND CWC PROJECT MEETING
825 Jadwin / Room 554
Hanford, Washington

May 23, 2013

10:00 a.m. to 11:30 a.m.

Agenda

I. The March 28, 2013, PMM minutes are pending approval by RL and Ecology.

II. Operational Status

III. Status of Previous Agreements and Commitments

IV. New Agreements and Commitments

V. Near Term Schedules and Ongoing Activities

A. HF RCRA Permit Rev. 9 Update

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

VII. General Discussion

VIII. Actions
Unit

T Plant
Description of Action

RL to submit proposal to Ecology for
interim status monitoring compliance
for 221-T tank system.

Status Date
Action established. 4/26/12

RL submitted a proposal to
Ecology. Ecology is
reviewing the proposal.
No resolution to proposal.
A status will be provided
at the next PMM.
RL continues to review
internally. No new status.
No new status provided

IX. Documents for Submittal to the Administrative Record

6/28/12

7/26/12

12/6/12

3/28/13

X. Next Project Managers Meeting


